
State of California Department of Transportation Page 1
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-60-28.8/29.8

08-RIV-62-6.7/9.2

Fed Aid

HB1

HA22

HA22

HB5

HB1

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
INDIO FROM 0.2 MILE WEST OF
WASHINGTON STREET OVERCROSSING TO 0.2
MILE WEST OF JEFFERSON STREET O

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
1.6 KM WEST OF WILEY WELL ROAD TO 8.1
KM WEST OF ROUTE 78

IN RIVERSIDE COUNTY NEAR TEMECULA
FROM THE SOUTH JUNCTION OF ROUTE 79
TO JUNCTION ROUTE 215

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY IN BEAUMONT  FROM
2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND
60 SEPARATION

IN RIVERSIDE COUNTY NEAR DESERT HOT
SPRINGS FROM 0.5 KM EAST OF INDIAN
AVENUE TO COUNTY LINE

Description 

CONSTRUCT CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

OVERLAY ASPHALT CONCRETE

WIDEN HIGHWAY

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work
RSB GROUP INC.

GRANITE CONSTRUCTION CO.

R. J. NOBLE COMPANY

YEAGER SKANSKA INC.

MODERN ALLOYS INC

MATICH CORPORATION

Contractor

IRVINE, CA 92618

INDIO, CA 92203

RIVERSIDE, CA 92509

SANTON CA 90680

SAN BERNARDINO CA 92413

 

 

 

 

(714)893-0551

(909)382-7100

MOHAMMADI, ESSI

OOI, KEE

YANG, CHAD

KAWWA, JABRA

GONZALEZ, ALFONSO

Resident
Engineer

(951) 453-8943

(951) 840-8323

(951) 232-7638

(951) 276-1938

 

(951) 538-5218

 $732,260

 $1,762,840

 $1,877,610

 $53,915,500

 $1,730,870

 $931,609

Bid + CCOs

 $740,239

 $3,000

 $350,962

 $41,144,716

 $0

 $46,292

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/23/07

03/29/07

01/12/07

03/08/06

05/15/07

05/11/07

Awarded

04/10/07

04/19/07

02/05/07

03/17/06

06/04/07

05/24/07

Approved

06/22/07

08/13/07

08/27/07

11/23/07

07/20/07

Est Comp

 100%

 0%

 18%

 71%

 0%

 20%

%Time

 100%

 0%

 19%

 76%

 0%

 5%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0H4804

08-0G7204

08-0G6504

08-354804

08-0G4604

08-0H6104

Contract 

  

  

  

ACNH-P060-(123)E

ACST-P060-(133)E

  

  

  

  

LN62-08 0-(8)

G P0-60 1-(3E)

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

8 MCLAREN STE Q

3800 MONROE STREET

1995 AGUA MANSA ROAD

11172 WESTERN AVENUE

P O BOX 50000

2781 W. RAMSEY
STREET, SUITE 7

790 S VIA LATA, SUITE
100

9225 STELLAR COURT
STE B

2023 CHICAGO AVENUE,
SUITE B6

6690 LA CONTENTA RD.

Accepted

06/22/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-RIV-71-/2.7

08-RIV-74-87.6/87.7

08-RIV-79-4.9/13.5

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

Fed Aid

HE13

HB71

HM1

HA21

HE11

HA25

Pgm Code
IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR PALM DESERT
AT 3.9 KM SOUTH OF BIG HORN DRIVE AT
COACHELLA VALLEY VISTA POINT

IN RIVERSIDE COUNTY NEAR TEMECULA AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM
1.0 KM EAST OF ORANGE AND RIVERSIDE
COUNTY LINE TO 1.4 KM  WEST OF ROUTE
91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

Description 

WIDEN DIVIDED HIGHWAY

UPGRADE VISTA POINT

RESURFACE RUBBERIZED ASPHALT

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

Type Of Work
SEMA CONSTRUCTION

RSB GROUP INC.

ORTIZ ASPHALT PAVING INC

BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

Contractor

LAKE FOREST, CA  92630

IRVINE, CA  92618

COLTON CA 92324

SANTEE, CA 92071

LAKE FOREST, CA  92630

ORANGE CA 92868

 

 

(909)386-1200

 

 

(714)835-4447

YOGARAJAH, MANNY M.

VERLENGIA, ROMANO

YOUSSEF, MAGED

MANASRAH, FATHI

MANASRAH, FATHI

SPRAY, MICHAEL

Resident
Engineer

(951) 830-6864

(951) 538-9810

 

(951) 277-8582

(951) 277-8582

(951) 232-6497

 $9,500,960

 $692,870

 $286,068

 $633,545

 $13,467,933

 $1,976,917

Bid + CCOs

 $9,951,263

 $0

 $285,428

 $601,931

 $2,140,180

 $1,265,404

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/29/03

05/22/07

03/16/07

10/03/06

02/08/07

11/03/06

Awarded

01/14/04

06/11/07

04/06/07

10/13/06

02/27/07

12/05/06

Approved

04/29/08

11/07/07

05/25/07

12/23/08

03/18/09

12/21/10

Est Comp

 0%

 0%

 100%

 0%

 12%

 49%

%Time

 0%

 0%

 100%

 0%

 16%

 64%

% Work 

PLANT EST
SATIS

 

COMPLETED

PLANT EST
SATIS

 

 

Message

08-446514

08-0C4104

08-0J2504

08-450204

08-456614

08-474104

Contract 

HP21-6208-(007)L

  

  

  

HP21-6054-(049)L

  

 620-8 00-()

  

  

  

 605-4 04-()

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2 SOUTH POINTE DR. STE 295

8 MCLAREN STE #8

P O BOX 883

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

790 S. VIA LATA STE
100

2781 W. RAMSEY ST.
STE #7

9225 STELLAR COURT,
SUITE B

9225 STELLAR COURT #5

1110-A RESEARCH DR.

COLTON, CA 92334

Accepted

05/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-15-4.6/5.3

08-SBD-15-23.0/29.5

08-SBD-15-41.7/42.4

Fed Aid

HA22

HB5
HB4C
HE11

HB71

HB4N

HM4

HE11
HB4N

Pgm Code
IN RIVERSIDE COUNTY FROM ROUTE 15 AND
215 SEPARATION TO 0.4 KM  NORTH OF
ETHANC ROAD OVERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM
SOUTH OF BANNING AT INDIAN VISTA
POINT

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

IN SAN BERNARDINO COUNTY FROM 0.2
MILE NORTH OF NORTH ALRAY OVERHEAD TO
0.9 MILE NORTH OF OAKHILL ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 1.0 KM SOUTH TO 1.0
KM NORTH OF MAJAVE DRIVE

Description 

COLD PLANE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

WIDEN EXISTING RAMP

REPLACE PAVEMENT MARKERS

WIDEN BRIDGE, RAMPS AND SIGNAL

Type Of Work
ALL AMERICAN ASPHALT

WASHINGTON/OBAYASHI

RSB GROUP INC.

J. MCLOUGHLIN ENG. CO., INC.

PACIFIC COAST MARKINGS

SKANSKA USA CIVIL WEST

Contractor

CORONA, CA 92878

HIGHLAND, CA  92346

IRVINE, CA   92318

RANCHO CUCAMONGA, CA  91730

PHELAN CA 92371

RIVERSIDE CA 925092405

 

 

 

 

(760)316-9690

(951)684-5360

ABUGHARBIEH, IMAD

LOPEZ, JOE

VERLENGIA, ROMANO

PAIBUL, SENI

SARKIN, SUE

Resident
Engineer

(951) 232-3610

(909) 275-0751

(951) 538-9810

(951) 830-9299

 

(951) 232-7826

 $2,837,657

 $244,167,426

 $326,775

 $2,081,311

 $128,023

 $5,332,900

Bid + CCOs

 $0

 $185,528,499

 $250,534

 $2,019,018

 $0

 $189,158

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/19/07

02/06/04

02/09/07

11/30/06

05/16/07

03/16/07

Awarded

05/07/07

02/24/04

03/07/07

12/20/06

06/06/07

04/06/07

Approved

08/15/07

02/13/08

07/02/07

07/06/07

07/03/08

Est Comp

 0%

 72%

 82%

 85%

 0%

 13%

%Time

 0%

 76%

 77%

 96%

 0%

 4%

% Work 

 

 

 

 

 

 

Message

08-0G6604

08-334844

08-0C4004

08-0C0704

08-0H7404

08-333904

Contract 

  

ACNH-215 -(219)9

  

  

  

DPIL-0061-(025)

  

I-215 -(219)9

  

  

  

--()

  

ACNH-X065-(080)N

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 2229

P.O. BOX 600

8 MCLAREN, SUITE #8

10641 FULTON CT

3104 SACRAMENTO ROAD

1995 AGUA MANSA ROAD

9225 STELLAR COURT,
SUITE B

3474 NIKI WAY

2781 W. RAMSEY
STREET, STE #7

790 S. VIA LATA SUITE
100

15367 TAMARAK ROAD

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-32.9/37.9

Fed Aid

HA22
HB4C

HB1

HB4C

HM1

201   130

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR
RIMFOREST, SKYFOREST AND RUNNING
SPRINGS AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM KELLER PEAK ROAD TO 1.4
KM EAST OF SNOW VALLEY

Description 

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

WIDEN ROADWAY AND BRIDGE

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work
KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

ORTIZ ASPHALT PAVING INC.

SOUTH BAY TIMBER

ORTIZ ASPHALT PAVING INC.

Contractor

VANCOUVER, WA  98668

WATSONVILLE CA 95077

WATSONVILLE, CA 95077-5085

SAN BERNARDINO, CA 92408

YREKA, CA 96097

COLTON, CA 92324

 

(831)724-1011

 

 

 

 

SPENCER, OWEN

SANTOS, JOHN

TORRES, JOSE

EMUH, GODWIN

DAVIS, DARCY L.

DAVIS, DARCY

Resident
Engineer

(760) 256-5558

(951) 538-5315

(760) 256-5239

(951) 232-3706

(909) 844-9731

(909) 844-9731

 $51,829,896

 $26,359,374

 $7,032,799

 $1,242,650

 $1,649,900

 $410,417

Bid + CCOs

 $54,545,691

 $12,159,933

 $5,200,744

 $121,069

 $1,548,300

 $838

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/07/04

10/19/06

08/22/06

03/23/07

01/26/06

05/15/07

Awarded

04/26/04

11/09/06

09/07/06

04/06/07

02/07/06

05/25/07

Approved

06/19/07

12/30/08

09/24/07

07/25/07

06/25/07

07/16/07

Est Comp

 100%

 20%

 62%

 23%

 97%

 20%

%Time

 100%

 46%

 70%

 10%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

08-4567V4

08-0C0404

08-476104

08-0H6204

08-0H8104

08-0H7004

Contract 

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

ER-    -(   )

  

ACIM-015 -(218)E

--()

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

P.O. BOX 1769

P O BOX 50085

P. O. BOX 50085

264 S LELAND NORTON WY #A170

202 N. OREGON ST.

P O BOX 883

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

222 E MAIN STREET

2351 LUGONIA AVENUE,
SUITE F

2531 LUGONIA AVE. STE
F

2781 RAMSEY STREET,
SUITE 7

BARSTOW, CA 92311

Accepted

06/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-58-13.0/22.4

Fed Aid

HM1

HA4S2

HB1

201130

201   130

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR CITY FROM 0.7 KM SOUTH OF
CACTUS ROAD TO SNUBBING POST GRADE
ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE AND APPLE VALLEY AT THE
MOJAVE RIVER BRIDGE AND OVERHEAD

IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW FROM 11.7 KM EAST OF JUNCTION
ROUTE 395 TO 8.8 KM WEST OF HINKLEY
ROAD

Description 

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT

COLD PLANE ROADWAY

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

GRIND PAVEMENT

Type Of Work
ORTIZ ASPHALT PAVING INC.

BUGLER CONSTRUCTION

ALL AMERICAN ASPHALT

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

PENHALL COMPANY

Contractor

SAN BERNARDINO, CA 92408

FREMONT CA   94539

CORONA CA 928782229

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

ROGERS MN 55374

 

 

(951)736-7600

 

 

(763)428-2244

EMUH, GODWIN

MINA, EHAB

NGUYEN, VU THANH

YUEN, MICHAEL

YUEN, MICHAEL

GADALLA, AMGAD

Resident
Engineer

(951) 232-3706

(951) 232-6415

(909) 799-3111

(951) 232-7522

(951) 232-7522

(951) 453-8929

 $414,086

 $2,750,899

 $2,186,500

 $9,585,000

 $1,845,000

 $1,231,340

Bid + CCOs

 $0

 $1,986,797

 $763,456

 $6,941,704

 $1,310,102

 $3,200

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/27/07

01/29/07

11/08/06

05/30/06

03/29/06

04/20/07

Awarded

05/11/07

02/16/07

12/11/06

06/08/06

03/29/06

05/15/07

Approved

06/29/07

07/16/07

07/23/07

10/27/08

09/05/08

08/30/07

Est Comp

 0%

 75%

 69%

 100%

 77%

 0%

%Time

 0%

 75%

 35%

 72%

 71%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

08-0H8604

08-483304

08-498504

08-0J1304

08-0J0204

08-0G6704

Contract 

  

  

ACST-P038-(016)E

ER-    -(   )

  

  

  

  

  P0-38 0-(6E)

--()

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

  

  

WPCP

382 EAST ORNAGE SHOW ROAD

47000 WARM SPRINGS BLVD, #101

P O BOX 2229

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 310

2351 LUGONIA AVENUE,
SUITE F

15367 TAMARACK ROAD

2351 LUGONIA AVE.
UNIT F

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

15367 TAMARACK

Accepted

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-SBD-60-.6/3.5

08-SBD-60-/9.9

08-SBD-62-55.0/79.5

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-83-9.9/11.1

Fed Aid

HA25

HA22

HM1

HB1

HA21

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN CHINO AND
ONTARIO FROM LOS ANGELES COUNTY LINE
TO RIVERSIDE COUNTY LINE

IN SAN BERNARDINO COUNTY FROM IRONAGE
ROAD TO 8.8 KM WEST OF ROUTE 177
JUNCTION

IN SAN BERNARDINO COUNTY NEAR CHINO
HILLS FROM 0.6 KM SOUTH OF SOQUEL
CANYON PARKWAY OVERCROSSING TO 0.5 KM
NORTH OF PINE AVENUE U

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO FROM G STREET TO  JUNCTION
10 AND 83

Description 

PLANTING AND IRRIGATION

REPLACE SLABS AND PAVEMENT

RESURFACE EXISTING PAVEMENT

INSTALL METAL BEAM GUARD RAIL

REPLACE BRIDGE SCOUR

RESURFACE ASPHALT CONCRETE

Type Of Work
BELAIRE WEST LANDSCAPE INC

J. MCLOUGHLIN ENGINEERING CO

SKANSKA USA CIVIL WEST

O'DONNELL CONSTRUCTION INC.

MCM CONSTRUCTION INC.

ALL AMERICAN ASPHALT

Contractor

BUENA PARK  CA 90622

RANCHO CUCAMONGA, CA 91730

RIVERSIDE CA 925092405

SAN DIMAS, CA  91773

BLOOMINGTON, CA  92316

CORONA CA 928782229

(714)523-9200

 

(951)684-5360

 

 

(951)736-7600

SPRAY, MIKE

AL-SAADOON, ALI

EHIRIM, DOMINIC

SAOUD, NAHRO

Resident
Engineer

(951) 232-6497

(951) 276-1945

 

(951) 830-6629

(951) 232-3778

 

 $597,901

 $11,335,000

 $1,749,000

 $547,313

 $1,981,652

 $129,800

Bid + CCOs

 $553,453

 $10,445,643

 $0

 $542,188

 $1,971,246

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/13/05

01/16/07

05/25/07

11/13/06

08/11/05

05/31/07

Awarded

10/27/05

01/31/07

06/14/07

12/06/06

08/26/05

06/14/07

Approved

08/15/07

07/25/07

05/18/07

05/14/07

Est Comp

 90%

 66%

 0%

 100%

 100%

 0%

%Time

 97%

 87%

 0%

 100%

 100%

 0%

% Work 

 

 

 

COMPLETED

PLANT EST
SATIS

 

Message

08-451504

08-472004

08-0H6504

08-0E9804

08-449704

08-0H6304

Contract 

  

ACNH-P060-(131)E

  

  

ACST-S083-(017)E

  

  

--()

  

  

  S0-83 0-(7E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 6270

10641 FULTON COURT

1995 AGUA MANSA ROAD

559 W. COVINA BLVD

P.O. BOX 867

P O BOX 2229

1110-A RESEARCH DR.

2023 CHICAGO AVENUE,
SUITE B-6

790 S. VIA LATA STE
100

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

05/21/07

05/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/07 Statement of Ongoing Contracts as of 06/29/07

08District

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-247-38.0/41

Fed Aid

201   130

HB1
HA22

201   130

HE14

HB6

HM1

Pgm Code
REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY FROM 0.9 KM EAST OF DALLAS
AVENUE TO 1.6 KM EAST OF  MIDWAY
AVENUE

Description 

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

RESURFACE ASPHALT CONCRETE

Type Of Work
SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

 

(951)684-5360

 

(714)523-9200

 

(951)674-7352

DAVIS, DARCY

OZOWARA, DENIS

PARVINJAH, MOHSEN

MORO, BILL

ABU-GHARBIEH, IMAD

Resident
Engineer

(909) 844-9731

(951) 232-3714

(951) 232-7755

(951) 830-6815

(951) 232-3610

 

 $2,199,900

 $38,599,844

 $500,000

 $4,023,938

 $871,064

 $493,300

Bid + CCOs

 $2,141,410

 $27,979,845

 $430,692

 $3,930,933

 $874,429

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/30/05

02/14/06

09/22/06

08/12/03

01/24/06

05/30/07

Awarded

11/30/05

03/01/06

09/22/06

09/03/03

02/02/06

06/14/07

Approved

06/25/07

10/23/07

07/01/07

05/31/07

08/21/07

Est Comp

 85%

 75%

 93%

 100%

 0%

 0%

%Time

 100%

 72%

 86%

 100%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0H6404

Contract 

NH-    -(   )

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  

--()

  X0-71 0-(1E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

2351 W. LUGONIA,
SUITE F

15367 TAMARACK ROAD

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

SAN BERNARDINO, CA
92401-1400

Accepted

05/31/07

Location
Storm Water
Plan
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08District

 $0 $379,640,030 $515,527,548

08-SBD-247-47.0/78

Fed Aid

HA22

Pgm Code
IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING PAVEMENT

Type Of Work
YEAGER-SKANSKA, INC.

Contractor

RIVERSIDE, CA 92509
 

PARVINJAH, MOHSEN

Resident
Engineer

(951) 232-7755

 $3,577,900

Bid + CCOs

 $1,671,733

Comp To  date

 $0

This Month
11/20/06

Awarded

12/08/06

Approved

07/26/07

Est Comp

 57%

%Time

 47%

% Work 

 

Message

08-482304

Contract 

ACST-P247-(007)E
  P2-47 0-(7E)
--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

1995 AGUA MANSA ROAD 15367 TAMARACK ROAD

Accepted

Location
Storm Water
Plan



08-0H4804

08-0G7204

08-0G6504

08-0G4604

08-354804

08-0H6104

08-446514

08-0C4104

08-0J2504

08-450204

08-474104

08-456614

08-0G6604

08-334844

08-0C4004

08-0C0704

08-0H7404

08-333904

08-4567V4

08-0C0404

08-476104

08-0H6204

Contract

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-28.8/29.8

08-RIV-60-.5/7.5

08-RIV-62-6.7/9.2

08-RIV-71-/2.7

08-RIV-74-87.6/87.7

08-RIV-79-4.9/13.5

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-15-4.6/5.3

08-SBD-15-23.0/29.5

08-SBD-15-41.7/42.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.5/31

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0H8104

08-0H7004

08-0H8604

08-483304

08-498504

08-0J1304

08-0J0204

08-0G6704

08-472004

08-451504

08-0H6504

08-0E9804

08-449704

08-0H6304

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0H6404

08-482304

Contract

08-SBD-18-20.6/39.5

08-SBD-18-32.9/37.9

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-58-13.0/22.4

08-SBD-60-/9.9

08-SBD-60-.6/3.5

08-SBD-62-55.0/79.5

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-83-9.9/11.1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-247-38.0/41

08-SBD-247-47.0/78

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



08

District

 $6,838,971

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $515,527,548  $379,640,030

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $78,189,269

 $311,617,826

 $52,100,704

 $33,211,992

 $11,234,900

 $29,172,858

 Bid + CCO

 $66,705,624

 $239,260,268

 $36,317,212

 $15,711,891

 $8,490,004

 $13,155,030

 Work Comp

District Total:

Work completed this Period:  $6,838,971

-I-

-F-

-S-

-SH-

-ER-
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